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On February 23, 2015 Suffolk County and the Town of Islip executed an access 
agreement that would enable the Department of Health Services to install wells 
for groundwater testing at Roberto Clemente Park as required by Resolution 
1084-14.  Due to the recent severe weather well drilling was delayed but is 
scheduled to begin tomorrow March 10, 2015.  It is anticipated that well drilling 
and sampling is expected to take 2-4 weeks to complete.  Testing results are 
estimated to take approximately 6-8 weeks. 
 
Further updates will provided as information is available. 
 

 

Spanish version 

 

A todos los Legisladores 
 
El 23 de Febrero, 2015 el Condado de Suffolk y El Municipio de Islip ejecutaron 
un acuerdo de acceso que permitiría que el Departamento de Servicios de Salud 
instale pozos para la prueba de aguas profundas en el Parque Roberto 
Clemente de acuerdo a lo requerido en la Resolución 1084-14.  Debido al 
reciente clima severo, la perforación de pozo fué aplazada pero está 
programada para empezar mañana, 10 de Marzo, 2015.  Se anticipa que la 
perforación de pozo y el muestreo tome entre 2-4 semanas para completar.  Los 
resultados de las pruebas están estimadas a demorar aproximadamente 6-8 
semanas. 
 
Mayores detalles actualizados serán proporcionados a media que la información 
esté disponible. 
 

 


